
                                                              

CJIS Status – July 2008 

CJIS Portal 2.0: 

 
The project is in development.  Implementation date: December 2008 

Local Law Enforcement Integration Project: 
 
Implemented July 10, 2008.  Records from LERMS agencies are now available to CJIS Portal 
users.   

BPD Integration Project: 
 
BPD received the cost proposal from vendor ($8,000), the project will resume after configuration 
specifications are completed with the Portal 2.0 Project. 

Cruiser Project: 

 
Currently Using Cruiser: Nelson County  

Scheduled for install August 5th and 6th: Pembina County 

Tentative for later in August: Barnes and Traill County 

September: Renville County 

When additional agencies express interest, they will be added starting September, expecting to 
be able to bring 2-4 agencies online per month. 

IJIS Study: 
Awaiting document from Scott Parker.   

SAVIN Project: 
Project plan has been sent to Large Project Oversight and is being reviewed.     

County VPN Changes: 
Network activity is currently being studied to gauge the affects of the recommended change.  
Results of the study should be available mid-August. 

Disposition Study: 
Representatives from the Burleigh County State’s Attorney Office, Mandan Police Department 
and BCI were interviewed.  A summary and analysis will be presented to the CJIS Board on July 
15th.  


